

March 27 15

Hart Local Plan Timetable


The Key Dates are:

Task	Date
Refresh and consult on SA Scoping Report	Completed May 2014
Consult on Development Options	August –October 2014
Members to agree preferred development option	November 2014
Site Appraisal Process	January – June 2015
Members to agree strategy and sites	July 2015
Prepare final evidence/publication Plan	To November 2015
Council/Cabinet to agree Publication Plan	December 2015
Publicise Publication Local Plan and draft SA and HRA Reports	January – February 2016
Submission of the Hart Local Plan*	April 2016
Examination	June/July 2016
Inspectors Report**	October 2016
Adoption	November 2016

*Assumes no major changes and no additional consultation required

**Assumes no additional consultation required

Key

 Publication dates
--

